



PROGRAMUL OPERAȚIONAL REGIONAL 2014-2020



RAPORTUL ANUAL DE IMPLEMENTARE 2022

CUPRINS:

1. IDENTIFICAREA RAPORTULUI ANUAL DE IMPLEMENTARE	3
2. PREZENTARE GENERALĂ PRIVIND IMPLEMENTAREA PROGRAMULUI OPERAȚIONAL.....	4
3. IMPLEMENTAREA AXEI PRIORITARE	7
3.1. Prezentare generală a implementării.....	7
3.2. Indicatori comuni și indicatori specifici programului	13
3.3. Obiectivele de etapă și țintele definite în cadrul de performanță.....	13
3.4. Date financiare	13
4. SINTEZA EVALUĂRILOR.....	14
5. INFORMAȚII PRIVIND IMPLEMENTAREA INIȚIATIVEI „LOCURI DE MUNCĂ PENTRU TINERI”.....	15
6. PROBLEME CARE AFECTEAZĂ PERFORMANȚA PROGRAMULUI ȘI MĂSURILE ADOPTATE	15
7. REZUMAT PENTRU CETĂȚENI	17
8. RAPORT PRIVIND IMPLEMENTAREA INSTRUMENTELOR FINANCIARE	17
9. ACȚIUNILE DESFĂȘURATE PENTRU ÎNDEPLINIREA CONDIȚIONALITĂȚILOR EX ANTE.....	17
10. PROGRESELE ÎNREGISTRATE ÎN PREGĂTIREA ȘI IMPLEMENTAREA PROIECTELOR MAJORE ȘI A PLANURILOR DE ACȚIUNE COMUNE	35
10.1. Proiecte majore	35
10.2. Planuri de acțiune comune.....	36

1. IDENTIFICAREA RAPORTULUI ANUAL DE IMPLEMENTARE

CCI	2014RO16RFOP002
Titlu	Programul Operațional Regional 2014-2020
Versiune	9
Anul de raportare	2022
Data aprobării raportului de către comitetul de monitorizare	xx mai 2023



2. PREZENTARE GENERALĂ PRIVIND IMPLEMENTAREA PROGRAMULUI OPERAȚIONAL

Modificarea POR 2014-2020 în anul 2022

- ❖ 7 septembrie 2022 - România a transmis, prin intermediul SFC 2014, o nouă versiune modificată a POR;
- ❖ 14 noiembrie 2022 - serviciile CE prin Decizia C(2018)2094 au aprobat varianta a noua a POR;

Comitetul de Monitorizare a Programului Operațional Regional 2014 - 2020

În cursul anului 2022, Comitetul de Monitorizare a Programului Operațional Regional 2014 - 2020 s-a întrunit în ședință, în mediul online, în sistem videoconferință, în data de 25 martie 2022.

În cadrul acestei ședințe s-au analizat și aprobat următoarele:

- ✓ Modificarea Programului Operațional Regional, ca urmare a modificării alocărilor financiare POR 2014-2020 pentru instrumentul Investiții Teritoriale Integrate (ITI) Delta Dunării - axa prioritară 8 "Dezvoltarea infrastructurii de sănătate și sociale", obiectivul specific 8.3 „Creșterea gradului de acoperire cu servicii sociale” de la grupul vulnerabil C. "copii" către grupul vulnerabil B. "persoane cu dizabilități”;
- ✓ modificarea alocărilor financiare la nivelul axelor prioritare POR, ca urmare a realocării unor sume identificate ca fiind disponibile în unele priorități de investiție, pentru contractarea unor proiecte aflate în listele de rezervă sau a relansării unor apeluri de proiecte la nivelul axelor prioritare/ priorităților de investiții ale Programului Operațional Regional 2014-2020;
- ✓ modificarea Strategiei de Asistență Tehnică a Programului Operațional Regional 2014-2020, inclusiv alocarea financiară a acestora și de modificarea țintelor indicatorilor de realizare a axelor prioritare, precum și a categoriilor de intervenție pentru a reflecta noile alocări financiare. În plus, s-a realizat și corelarea planului financiar în conformitate cu modificarea POR.
- ✓ la nivelul Axei Prioritare 14 "Crearea infrastructurii spitalelor regionale de urgență" a fost necesară reflectarea realizării proiectelor majore privind spitalele regionale în două perioade de programare 2014-2020 și 2021-2027. Astfel, conform calendarului de implementare pentru proiectele majore privind spitalele regionale, în perioada de programare 2014-2020 vor fi finalizate doar acțiunile de elaborare a documentațiilor tehnice necesare demarării realizării spitalelor regionale de urgență. Construcția și dotarea efectivă a acestora se va realiza în perioada 2021-2027. Astfel, au fost adăugați alți trei indicatori de realizare și a fost modificată descrierea acțiunilor programului, toate acestea fiind realizate pentru a reflecta situația de fapt.

De asemenea, pe parcursul anului 2022, au fost realizate o serie de consultări a membrilor CMPOR, prin procedură scrisă. În cadrul acestora s-au analizat și aprobat următoarele:

- ✓ În luna **martie 2022**:
 - S-a aprobat modificarea unui criteriu de eligibilitate și evaluare tehnică și financiară, aplicabil Priorității de investiții 1.1., obiectivul specific 1.1. Operațiunea A - Sprijinirea entităților de inovare și transfer tehnologic referitor la perioada de realizare a activităților proiectului după semnarea contractului de finanțare astfel încât să nu depășească data de 31.12.2023 sau prevederile schemei de ajutor de stat.
 - S-a aprobat modificarea unui criteriu de eligibilitate și evaluare tehnică și financiară aplicabil Priorității de investiții 1.2. - Creșterea inovării în companii prin sprijinirea abordărilor

multisectoriale rezultate în urma implementării “Inițiativei Regiuni mai puțin dezvoltate” în România, Dezvoltarea unui model conceptual inovativ (Proof-of-Concept).

Modificarea propusă constă în înlocuirea mențiunii referitoare la suspendarea pe perioada stării de urgență cu suspendarea pe perioada stării de alertă, deoarece în anul anterior depunerii cererii de finanțare starea de urgență a fost înlocuită cu starea de alertă și introducerea unui criteriu referitor la calificarea specifică a cel puțin unui membru al echipei de implementare a proiectului. Totodată, s-a actualizat lista domeniilor regionale de specializare inteligentă, ca urmare a actualizării Strategiilor Regionale de specializare inteligentă pentru perioada de programare 2021-2027.

✓ În luna **aprilie 2022:**

- S-a aprobat modificarea, cu caracter temporar, a Programului Operațional Regional (POR) 2014-2020 pentru aplicarea unei rate de cofinanțare de 100% cheltuielilor declarate în cererile de plată, în cursul exercițiului contabil care începe la 1 iulie 2021 și se încheie la 30 iunie 2022, pentru anumite axe prioritare ale POR 2014-2020;

✓ În luna **mai 2022:**

- S-a aprobat Raportul Anual de Implementare a Programului Operațional Regional 2014-2020 pentru anul 2021.

✓ În luna **iulie 2022:**

- S-a aprobat completarea orizontală a criteriilor de eligibilitate care vizează stabilirea valorii maxime totale/ valorii eligibile/ valorii finanțării nerambursabile solicitate cu explicații referitoare la aplicabilitatea OUG 64/2022
- S-a aprobat realocarea unei sume identificate ca fiind disponibilă în cadrul unei priorități de investiție a Programului Operațional Regional 2014-2020 din alocarea aferentă regiunii de dezvoltare Sud Muntenia, respectiv de la Prioritatea de Investiții 2.1. „Promovarea spiritului antreprenorial, în special prin facilitarea exploatarei economice a ideilor noi și prin încurajarea creării de noi întreprinderi, inclusiv prin incubatoare de afaceri”, Operațiunea 2.1.B. - Incubatoare/acceleratoare de afaceri, către Prioritatea de Investiții 3.1. „Sprijinirea eficienței energetice, a gestionării inteligente a energiei și a utilizării energiei din surse regenerabile în infrastructurile publice, inclusiv în clădirile publice, și în sectorul locuințelor”, Operațiunea 3.1.B - Clădiri publice.



✓ În luna **august 2022:**

- S-a aprobat prelungirea perioadei de implementare a activităților proiectului la maxim 60 luni de la data semnării contractului de finanțare pentru AP 8, Obiectivul Specific 8.1. - Creșterea accesibilității serviciilor de sănătate, comunitare și a celor de nivel secundar, în special pentru zonele sărace și izolate, Operațiunea A - Ambulatorii, apel de proiecte nefinalizate și Obiectivul Specific 8.2. „Îmbunătățirea calității și a eficienței îngrijirii medicale de urgență, Operațiunea B - Unități de primiri urgențe, apel de proiecte nefinalizate;

✓ În luna **decembrie 2022:**

S-a aprobat modificarea Strategiei de Asistență Tehnică a Programului Operațional Regional 2014-2020, în vederea asigurării resurselor financiare necesare Organismelor Intermediare (Agențiilor pentru Dezvoltare Regională) pentru îndeplinirea atribuțiilor delegate privind implementarea Programului Operațional Regional 2014-2020 prin modificarea procentelor de alocare în cadrul axei prioritare 12 - Asistență Tehnică.

Stadiul POR 2014 -2020


- 3593 contracte de finantare finalizate, reprezentand 44% din total contracte de finantare semnate
- Rata de contractare FEDR este de 150%, pentru majoritatea axelor de finantare aprobandu-se supracontractarea proiectelor eligibile
- Rata FEDR a plăților efectuate este de 77%
- Principalele rezultate obtinute pana la data de 31.12.2022 sunt urmatoarele:
 - 2997 IMM sprijinite
 - 50.344 noi locuri de munca create
 - 21.800 locuri de munca menținute
 - au fost reabilitate energetic un număr de 59.620 gospodarii care conduc la o scădere anuală estimată a gazelor cu efect de seră cu 190.680,90 echivalent tone de CO2
 - 174 mijloace de transport livrate și în uz (37 autobuze electrice achiziționate, 93 troleibuze noi achiziționate, 44 tramvaie noi achiziționate)
 - 1.004.135,02 mp de spații deschise reabilitate/create (axele 4,5,7,13)
 - 83 de obiective de patrimoniu cultural restaurate
 - au fost reabilitați/modernizați 731,88 km de drumuri județene
 - au fost reabilitate/modernizate/ dotate 34 grădinițe și creșe de care beneficiază 6351 anteprescolari si preșcolari
 - au fost reabilitate/modernizate/ dotate 19 școli de care beneficiază 11.135 elevi și 5 colegii tehnice de care beneficiază 4208 elevi
 - au fost amenajate spatii de învățământ in 3 universități de care beneficiază 2351 studenți
 - 159 unități medicale reabilitate/modernizate/ dotate
 - 1136 ambulanțe livrate
 - 20 centre sociale nou create/modernizate




3. IMPLEMENTAREA AXEI PRIORITARE

3.1. Prezentare generală a implementării


ID	Axă prioritară	Informații-cheie privind implementarea axei prioritare, cu referire la principalele evoluții, probleme semnificative și măsurile luate pentru a soluționa aceste probleme
AP1	Promovarea transferului tehnologic	<p>Stadiu 31.12.2022: 65 contracte în valoare totală eligibilă de 98,25 ME (FEDR 55,4 ME); plăți efectuate 8,20 ME (FEDR 7,63 ME); grad contractare FEDR: 55%; grad absorbție FEDR 8%; 2 proiecte finalizate.</p> <p>Pe parcursul anului 2022 a continuat procesul de evaluare și selecție a proiectelor depuse în cadrul apelurilor lansate/relansate anterior.</p> <p>Au fost lansate 2 apeluri de proiecte pregătite în colaborare cu Banca Mondială, respectiv: dezvoltarea unui model conceptual inovativ (Proof of Concept) și Programul de Valorizare a Cercetării (Research Valorisation Programme), în cursul anului fiind evaluate și contractate aceste proiecte. Evaluarea s-a realizat cu sprijinul experților furnizați de către CE. A existat un interes mai mic decât cel estimat inițial pentru astfel de proiecte.</p>
AP2	Îmbunătățirea competitivității întreprinderilor mici și mijlocii	<p>Stadiu 31.12.2022: 4507 contracte în valoare totală eligibilă de 2,290 ME (FEDR 1,356 ME); plăți efectuate 1,073.66 ME (FEDR 912.19 ME); grad contractare FEDR: 111%; grad absorbție FEDR 75 %, 2997 contracte de finanțare finalizate</p> <p>Contractarea proiectelor selectate în cadrul unor măsuri ce au implicat ajutor de stat regional (OS. 2.2 - IMM-uri, O.S 2.1 B - incubatoare de afaceri) s-a finalizat la 31.12.2021.</p> <p>În cursul anului 2022 s-a continuat contractarea proiectelor finanțate în cadrul unor măsuri care au implicat exclusiv ajutor de minimis (OS - 2.1 - microîntreprinderi) în limita alocării financiare disponibile.</p>
AP3	Sprijinirea tranziției către o economie cu emisii scăzute de carbon	<p>Stadiu 31.12.2022: 1033 contracte în valoare totală eligibilă de 2.191 ME (FEDR 1.655 ME); plăți efectuate 743,3 ME (FEDR 661,1 ME); grad contractare FEDR: 124%; grad FEDR plăți efectuate 49%; 289 proiecte finalizate.</p> <p>Au fost îndeplinite următoarele acțiuni:</p> <ul style="list-style-type: none"> • Continuarea procesului de contractare pentru apelurile relasate în cursul anului 2020 în vederea acoperirii alocărilor disponibile;

ID	Axă prioritară	Informații-cheie privind implementarea axei prioritare, cu referire la principalele evoluții, probleme semnificative și măsurile luate pentru a soluționa aceste probleme
		<ul style="list-style-type: none"> Au fost realizate întâlniri cu beneficiarii pentru a grăbi implementarea proiectelor și generarea de cheltuieli (unele dintre măsurile identificate fiind lansarea procedurilor de achiziții cu clauza suspensivă); Monitorizarea procedurilor de achiziții, a lucrărilor începute, discuțiile cu beneficiarii pentru urgentarea evaluării ofertelor depuse a creat posibilitatea accelerării implementării proiectelor. Sprijinirea beneficiarilor în realizarea de acte adiționale pentru transferul economiilor din alte linii bugetare din cadrul contractului de finanțare către linia de cheltuieli care viza investiția de bază, ca măsură pentru a acoperi creșterea costurilor la materialele de construcții
AP4	Sprijinirea dezvoltării urbane durabile 	<p>Stadiu 31.12.2022: 412 contracte în valoare totală eligibilă de 2.323 ME (FEDR 1.896 ME); plăți efectuate 876,4 ME (FEDR 808,3 ME); grad contractare FEDR: 171%; grad FEDR plăți efectuate 73%; 53 proiecte finalizate. 53 contracte de finanțare finalizate, au fost achiziționate 44 tramvaie noi, 37 autobuze electrice și 93 troleibuze noi, iar 260.506,23 mp spații deschise au fost reabilitate/crete</p> <p>Contractarea proiectelor s-a finalizat în cursul anului 2021.</p> <p>Au fost sprijinți beneficiarii în realizarea de acte adiționale pentru transferul economiilor din alte linii bugetare din cadrul contractului de finanțare către linia de cheltuieli care viza investiția de bază, ca măsură pentru a acoperi creșterea costurilor la materialele de construcții.</p>
AP5	Îmbunătățirea mediului urban și conservarea, protecția și valorificarea durabilă a patrimoniului cultural	<p>Stadiu 31.12.2022: 281 contracte în valoare totală eligibilă de 605,54 ME (FEDR 511,61 ME); plăți efectuate 409,58 ME (FEDR 364,001 ME); grad contractare FEDR: 113%; grad absorbție FEDR 93%; 86 proiecte finalizate; 86 contracte de finanțare finalizate (30%), 95% din contractele de finanțare în implementare au contract de lucrări semnat, 490.681,38 mp spațiu deschis creat/ reabilitat</p> <p>În cursul anului 2022 a fost semnat un singur contract de finanțare, restul proiectelor fiind deja contractate înainte de perioada de raportare.</p> <p>Au fost sprijinți beneficiarii în realizarea de acte adiționale pentru transferul economiilor din alte linii bugetare din cadrul contractului de finanțare către linia de cheltuieli care viza investiția de bază, ca măsură pentru a acoperi creșterea costurilor la materialele de construcții.</p>
AP6	Îmbunătățirea infrastructurii de importanță regională, precum și a sistemelor de transport durabile	<p>Stadiu 31.12.2022: 130 contracte în valoare totală eligibilă de 2,053 ME (FEDR 1,740 ME); plăți efectuate 1.261 ME (FEDR 1,150 ME); grad contractare FEDR: 210%; grad absorbție FEDR 113%; 39 contracte de</p>

ID	Axă prioritară	Informații-cheie privind implementarea axei prioritare, cu referire la principalele evoluții, probleme semnificative și măsurile luate pentru a soluționa aceste probleme
		<p>finanțare finalizate (30%), 95% din contractele de finanțare în implementare au contract de lucrări semnat, au fost reabilitați/modernizați 731,88 km de drumuri județene</p> <p>Contractarea proiectelor s-a finalizat în 2021.</p> <p>Au fost sprijinți beneficiarii în realizarea de acte adiționale pentru transferul economiilor din alte linii bugetare din cadrul contractului de finanțare către linia de cheltuieli care viza investiția de bază, ca măsură pentru a acoperi creșterea costurilor la materialele de construcții.</p>
AP7	<p>Diversificarea economiilor locale prin dezvoltarea durabilă a turismului</p> 	<p>Stadiu 31.12.2022: 51 contracte în valoare totală eligibilă de 157,32 ME (FEDR 133,72 ME); plăți efectuate 93,42 ME (FEDR 84,16 ME); grad contractare FEDR: 144%; grad absorbție FEDR 91%; 8 contracte de finanțare finalizate în cadrul acestei Axe (13%), toate contractele de finanțare în implementare au contract de lucrări semnat, au fost amenajați 251.253,95 mp spații deschise/ clădiri create/ reabilitate în stațiuni turistice/ Delta Dunării</p> <p>Contractarea proiectelor s-a finalizat înainte de perioada de raportare.</p> <p>Au fost sprijinți beneficiarii în realizarea de acte adiționale pentru transferul economiilor din alte linii bugetare din cadrul contractului de finanțare către linia de cheltuieli care viza investiția de bază, ca măsură pentru a acoperi creșterea costurilor la materialele de construcții.</p>
AP8	Dezvoltarea infrastructurii de sănătate și sociale	<p>Stadiu 31.12.2022: 444 contracte în valoare totală eligibilă de 775.51 ME (FEDR 549,51 ME); plăți efectuate 337,09 ME (FEDR 251,22 ME); grad contractare FEDR: 137 %; grad FEDR plăți efectuate 84 %; 67 contracte de finanțare finalizate (15%), 80% din contractele de finanțare în implementare au contract de lucrări/contract de furnizare semnat, 159 unități medicale reabilitate/modernizate, 1136 ambulanțe livrate și puse în funcțiune, 20 centre sociale nou create/modernizate</p> <p>Având în vedere numărul mic de proiecte depuse în apelurile anterioare, în ciuda prelungirilor succesive ale perioadelor de depunere a proiectelor, a fost relansat apelul aferent AP 8, O.S. 8.1 - Centre Comunitare Integrate (CCI). În cadrul acestui apel, au fost depuse 49 de proiecte și contractate 35 de proiecte.</p> <p>Procesul de contractare a continuat, în perioada de raportare, fiind contractate proiecte în cadrul OS 8.1. - Centre Comunitare Integrate, 8.3. - Creșterea gradului de acoperire cu servicii sociale (8.3.C. Copii și 8.3.B - Persoane cu dizabilitati.</p>

ID	Axă prioritară	Informații-cheie privind implementarea axei prioritare, cu referire la principalele evoluții, probleme semnificative și măsurile luate pentru a soluționa aceste probleme
		Pentru proiectele aflate în implementare, au fost sprijinți beneficiarii în realizarea de acte adiționale pentru transferul economiilor din alte linii bugetare din cadrul contractului de finanțare către linia de cheltuieli care viza investiția de bază, ca măsura pentru a acoperi creșterea costurilor la materialele de construcții.
AP9	Sprijinirea regenerării economice și sociale a comunităților defavorizate din mediul urban	<p>Stadiu 31.12.2022: au fost depuse 243 de proiecte, având o valoare nerambursabilă de 140,20 ME (FEDR 96,02 ME); 178 contracte semnate în valoare totală eligibilă de 101,09 ME (FEDR 96,02 ME); plăți efectuate 8,10 ME (FEDR 8 ME); grad contractare FEDR: 122%; grad FEDR plăți efectuate 10%; 4 proiecte finalizate;</p> <p>Termenul de depunere a proiectelor în cadrul apelului aferent OS 9.1 CLLD a fost prelungit până la sfârșitul lunii aprilie 2022.</p> <p>Procesul de contractare a proiectelor finanțabile în cadrul AP 9 a continuat.</p>
AP10	Îmbunătățirea infrastructurii educaționale	<p>Stadiu 31.12.2022: 660 contracte în valoare totală eligibilă de 1.106 ME (FEDR 930,32 ME); plăți efectuate 368,43 ME (FEDR 341,50 ME); grad contractare FEDR: 347%; grad FEDR plăți efectuate 128%; 45 proiecte finalizate (din care 21 creșe și grădinițe).</p> <p>Au fost realizate întâlniri cu beneficiarii care au proiecte cu valori mari pentru a grăbi implementarea proiectelor și generarea de cheltuieli;</p> <p>Monitorizarea procedurilor de achiziții, a lucrărilor începute, discuțiile cu beneficiarii pentru urgentarea evaluării ofertelor depuse a creat posibilitatea accelerării implementării proiectelor.</p> <p>Beneficiarii sunt sprijiniți în realizarea de acte adiționale pentru transferul economiilor din alte linii bugetare din cadrul contractului de finanțare către linia de cheltuieli care viza investiția de bază, ca măsura pentru a acoperi creșterea costurilor la materialele de construcții.</p>
AP11	Extinderea geografică a sistemului de înregistrare a proprietăților în cadastru și cartea funciară	<p>Stadiu 31.12.2022: 1 contract în valoare totală eligibilă de 290,83 ME (FEDR 247,20 ME); plăți efectuate 42,76 ME (FEDR 40,61 ME); grad contractare FEDR: 104%; grad FEDR plăți efectuate 17%;</p> <p>Activitatea de scanare a cărților funciare analogice este finalizată 100% (activitate derulată în perioada 2015-2017). Au fost scanate aproximativ 4 milioane de cărți funciare. Este realizată activitatea de înregistrare sistematică pentru 66 de UAT-uri, din care 49 integral și 17 parțial. Sunt încheiate contracte pentru înregistrare sistematică în 491 UAT-uri.</p>

ID	Axă prioritară	Informații-cheie privind implementarea axei prioritare, cu referire la principalele evoluții, probleme semnificative și măsurile luate pentru a soluționa aceste probleme
		<p>Pentru 1 UAT contractul a fost reziliat. Pentru 92 UAT-uri se preconizează lansarea procedurilor în perioada imediat următoare.</p> <p>10 UAT-uri sunt incluse în contracte de servicii ce fac obiectul unor acțiuni pe rolul instanțelor de judecată și se impune așteptarea pronunțării unor hotărâri definitive, în baza cărora se vor lua deciziile stabilite de instanțe.</p>
AP12	Asistență tehnică	<p>Stadiu 31.12.2022: 27 contracte în valoare totală eligibilă de 223,11 ME (FEDR 111,61 ME); plăți efectuate 220,87 ME (FEDR 125,91 ME); grad contractare FEDR: 69 %; grad absorbție FEDR 78 %.</p> <p>A fost continuată activitate de susținere a sistemului de management și control a POR.</p> <p>În ceea ce privește informarea și publicitatea, AM POR a realizat materialele aferente unei ample campanii de informare și promovare în media audio-vizuală, a realizărilor și impactului proiectelor finanțate prin POR 2014-2020. Difuzarea materialelor elaborate în cadrul campaniei va avea loc în cursul anului 2023.</p>
AP13	Sprijinirea regenerării orașelor mici și mijlocii	<p>Stadiu 31.12.2022: 234 contracte în valoare totală eligibilă de 763,23 ME (FEDR 648,74 ME); plăți efectuate în valoare totală de 177,22 ME (FEDR 169,70 ME); grad contractare FEDR: 266%; grad FEDR plăți efectuate 70%; 3 proiecte finalizate. (1693,44 mp spațiu deschis creat/reabilitat, 2432,91 mp clădiri publice sau comerciale construite sau renovate în zonele urbane)</p> <p>Au fost realizate întâlniri cu beneficiarii pentru a grăbi implementarea proiectelor și generarea de cheltuieli;</p> <p>Monitorizarea procedurilor de achiziții, a lucrărilor începute, discuțiile cu beneficiarii pentru urgentarea evaluării ofertelor depuse a creat posibilitatea accelerării implementării proiectelor.</p> <p>Sprijinirea beneficiarilor în realizarea de acte adiționale pentru transferul economiilor din alte linii bugetare din cadrul contractului de finanțare către linia de cheltuieli care viza investiția de bază, ca măsură pentru a acoperi creșterea costurilor la materialele de construcții</p>
AP14	Crearea infrastructurii spitalelor regionale de urgență	<p>Stadiu 31.12.2022: 3 contracte în valoare totală eligibilă de 423,42 ME (FEDR 135,36 ME); nu au fost plăți efectuate către beneficiari; grad contractare FEDR: 96.</p> <p>SRU Iași - A fost finalizată licitația de servicii de proiectare pentru elaborarea proiectului tehnic necesar execuției lucrărilor (29.12.2021). Data de începere a prestării serviciilor: 08.03.2022 A fost atribuită</p>

ID	Axă prioritară	Informații-cheie privind implementarea axei prioritare, cu referire la principalele evoluții, probleme semnificative și măsurile luate pentru a soluționa aceste probleme
		<p>licitația pentru contractarea serviciilor de verificare tehnică realizate de către specialiști verficatori de proiecte atestați (13.04.2021)</p> <p>SRU Cluj - a fost semnat contractul privind serviciile de verificare tehnică realizate de către specialiști verficatori de proiecte atestați. A fost semnat contractul pentru serviciile de proiectare pentru elaborarea proiectului tehnic necesare execuției lucrărilor și servicii de asistență tehnică. În data de 4.05.2022 s-a emis Ordinul de începere a serviciilor de proiectare.</p> <p>SRU Craiova - A fost finalizata licitația pentru contractarea serviciilor de verificare tehnică realizate de către specialiști verficatori de proiecte atestați. A fost finalizata licitatie de servicii de proiectare pentru elaborarea proiectului tehnic. Data de incepere a prestarii serviciilor: 22.11.2022.</p>
AP15	<p>Inițiativa pentru IMM-uri</p> 	<p>Stadiu 31.12.2022: 4959 tranzacții, 3626 IMM-uri finanțate, total angajat 1,2 mld. Euro (grad de utilizare 100%), total distribuit 1,12 mld EUR (100% grad de utilizare).</p> <p>In ceea ce privește portofoliul de RON, valoarea medie a împrumutului a fost de 1,03M, cu o valoarea minima si maxima cuprinse între 10k-20M, durata medie 4 ani, rata medie dobânda 7% (rata BNR 8%). IMM-urile beneficiari sunt: 12% micro, 41% mici, 47% medii. Top 5 sectoare CAEN: comerțul cu ridicata si cu amănuntul, industria prelucrătoare, construcții, transport si depozitare, activități profesionale, științifice si tehnice. Scopul finanțării a fost preponderent pentru fond de rulment (76%) si investiții active corporale (21%).</p> <p>In ceea ce privește portofoliul de EUR, valoarea medie a împrumutului a fost de 574k, cu o valoarea minima si maxima cuprinse între 25k-3,5M, durata medie 4,8 ani, rata medie dobânda 1,57% (rata BNR 2,22%). IMM-urile beneficiari sunt: 5% micro, 33% mici, 62% medii. Top 5 sectoare CAEN: industria prelucrătoare, comerțul cu ridicata si cu amănuntul, transport si depozitare, activități cu spectacole, culturale si recreative, hoteluri si restaurante. Scopul finanțării a fost preponderent pentru fond de rulment (64%) si investiții active corporale (34%).</p> <p>Efectul de levier generat este de 4,7.</p> <p>Au avut loc două reuniuni ale Consiliului Investitorilor prin videoconferință: în 8.iunie 2022 și 15.11.2022, fiind prezentat și analizat progresul implementării instrumentului financiar.</p>

3.2. Indicatori comuni și indicatori specifici programului

Vezi ANEXA 1 - Tabelul 1: *Indicatori de rezultat pentru FEDR și Fondul de coeziune (pe axă prioritară și pe obiectiv specific)*

Vezi ANEXA 2 - Tabelul 3A: *Indicatori de realizare comuni și specifici programului*

Tabelul 3B - Număr de întreprinderi care beneficiază de sprijin din programul operațional, fără sprijin multiplu pentru aceleași întreprinderi

Denumire indicator	Numărul de întreprinderi care beneficiază de sprijin din OP, fără sprijin multiplu
Număr de societăți sprijinite	10390
Număr de societăți care primesc granturi	4364
Număr de societăți care beneficiază de sprijin financiar, altul decât granturile	6,270
Număr de societăți care beneficiază de sprijin nefinanciar	756



3.3. Obiectivele de etapă și țintele definite în cadrul de performanță

Vezi ANEXA 3 - Tabelul 5: *Informații privind obiectivele de etapă și țintele definite în cadrul de performanță*

3.4. Date financiare

Vezi ANEXA 4 - Tabelul 6: *Informații financiare la nivel de axă prioritară și de program*

Vezi ANEXA 5 - Tabelul 7: *Defalcarea datelor financiare cumulate pe categorii de intervenție*

Utilizarea finanțării încrucișate - *Nu este cazul*

Costul operațiunilor implementate în afara zonei vizate de program (FEDR și Fondul de coeziune în cadrul obiectivului privind investițiile pentru creștere economică și locuri de muncă) - *Nu este cazul*

4. SINTEZA EVALUĂRILOR

În conformitate cu Planul Multi-anual de evaluare a POR (PME), cea de a doua etapă de evaluare a programului vizează realizarea a 14 studii de evaluare, câte unul pentru fiecare axă prioritară.

Studiul de evaluabilitate, realizat în 2020, a analizat datele disponibile în cadrul axelor programului din perspectiva evidențierii efectelor obținute ca urmare a intervențiilor și a propus o ierarhizare a axelor POR în funcție de gradul de evaluabilitate al acestora. Luând în considerare concluziile acestui studiu, au fost elaborate Caietele de sarcini pentru cele patru loturi, astfel:

- Lot 1 - Axa 2: Îmbunătățirea competitivității întreprinderilor mici și mijlocii și Axa 15: Inițiativa pentru IMM-uri;
- Lot 2 - Axa 3: Sprijinirea tranziției către o economie cu emisii scăzute de carbon și Axa 8: Dezvoltarea infrastructurii de sănătate și sociale;
- Lot 3 - Axa 4: Sprijinirea dezvoltării urbane durabile, Axa 5: Îmbunătățirea mediului urban și conservarea, protecția și valorificarea durabilă a patrimoniului cultural, Axa 6: Îmbunătățirea infrastructurii de importanță regională, precum și a sistemelor de transport durabile, Axa 7: Diversificarea economiilor locale prin dezvoltarea durabilă a turismului, Axa 10: Îmbunătățirea infrastructurii educaționale și Axa 13: Sprijinirea regenerării orașelor mici și mijlocii;
- Lot 4 - Axa 1: Promovarea transferului tehnologic, Axa 9: Sprijinirea regenerării economice și sociale a comunităților defavorizate din mediul urban, Axa 11: Extinderea geografică a sistemului de înregistrare a proprietăților în cadastru și cartea funciară și Axa 14: Crearea infrastructurii spitalelor regionale de urgență.

Urmarea a derulării procedurilor de achiziție, a fost semnat și demarat contractul pentru Lotul 4. În cadrul contractului, studiile de evaluare se află în implementare, analizele proiectate urmărind relevanța intervențiilor raportată la dinamica nevoilor identificate, coerența măsurilor întreprinse la nivel de program, identificarea barierelor și a modalităților în care implementarea ar fi putut produce rezultate mai bune.

Respectarea principiilor orizontale în toate fazele de implementare a POR reprezintă o temă transversală de analiză în fiecare studiu de evaluare realizat.

Pentru evaluarea celorlalte 10 axe ale POR 2014-2020 (Loturile 1,2 și 3), procedura de achiziție se află în derulare, aceasta fiind întârziată ca urmare a unor bariere procedurale generate de transferarea AM POR de la MDLPA la MIPE.

Evaluarea acestor axe prioritare urmărește identificarea și măsurarea efectelor intervențiilor POR, prin raportare la obiectivele stabilite prin strategia de programare și strategiile regionale de dezvoltare, cât și la obiectivele de țară stabilite prin Acordul de parteneriat și de a analiza mecanismele de implementare care conduc la producerea acestor efecte.

Acțiunile prevăzute pentru următoarea perioadă includ următoarele:

- atribuirea și implementarea contractelor de evaluare aferente Loturilor 1,2 și 3;
- elaborarea a 14 Rapoarte de evaluare, care să furnizeze dovezi cu privire la contribuția finanțărilor prin POR la obiectivele fiecărei priorități;
- activități de diseminare a rezultatelor studiilor de evaluare.

Necesitatea contractării expertizei tehnice externe și asigurarea resurselor financiare pentru evaluarea POR are în vedere recomandările Comisiei Europene, conform cărora statele membre trebuie să evalueze programul pe parcursul implementării intervențiilor, iar studiile de evaluare trebuie să garanteze independența rezultatelor.

5. INFORMAȚII PRIVIND IMPLEMENTAREA INIȚIATIVEI „LOCURI DE MUNCĂ PENTRU TINERI”

Nu se aplică.



6. PROBLEME CARE AFECTEAZĂ PERFORMANȚA PROGRAMULUI ȘI MĂSURILE ADOPTATE



a) Probleme care afectează performanța programului și măsurile luate

- **Pandemia de COVID-19 care a determinat întârzieri în implementarea proiectelor**

În cursul anului 2022 a continuat implementarea măsurilor luate încă din primul trimestru al anului 2020, pentru asigurarea continuității activității pe perioada situației de urgență și ulterior de alertă în contextul impus de pandemia COVID19. Astfel, s-a continuat implementarea instrucțiunilor aplicabile autorității de management și organismelor intermediare pentru continuarea activității de contractare, verificare achiziții, plăți și monitorizare a proiectelor, astfel: monitorizarea gradului de evaluare și contractare a proiectelor, monitorizarea respectării de către beneficiari a graficelor de depunere a cererilor de rambursare/plată aferente proiectelor aflate în implementare, corelarea graficelor de depunere a cererilor de rambursare/plată cu stadiul semnării contractelor de achiziție și gradul de execuție al acestora, urmărirea îndeplinirii calendarului de implementare a activităților desfășurate de către beneficiarii proiectelor finanțate în cadrul POR în vederea întreprinderii de măsuri și acțiuni care să conducă la evitarea producerii de întârzieri în implementarea proiectului, implicarea AMPOR în furnizarea de sprijin beneficiarilor pentru implementarea proiectelor, întreprinderea de măsuri suplimentare de informare a aplicanților prin departamentul de HELP DESK, cu privire la problemele întâmpinate de către beneficiari.

Instrucțiunile au fost elaborate având la bază dispozițiile relevante ale contractelor de finanțare și ale actelor normative aplicabile (inclusiv cele legate de starea de urgență,

starea de alertă și prelungirea acesteia pe teritoriul României) și ținându-se cont de instrumentele la dispoziția AM, OI și Beneficiari (MySMIS, mijloacele electronice de comunicare, utilizarea semnăturii electronice).

- **Creșterea costurilor materialelor pentru contractele de lucrări care determină o presiune suplimentară la nivelul beneficiarilor, ca urmare a efectelor post COVID 19, precum și a conflictului militar din Ucraina.**

Înca din anul 2021 au fost implementate inițiative legislative la nivel național cu scopul de a sprijini proiectele pentru a-și atinge rezultatele și obiectivele în contextul actual (OUG 15/2021 privind reglementarea unor măsuri fiscal-bugetare pentru ajustarea prețurilor contractelor de achiziție publică care permite acordarea de fonduri naționale suplimentare pentru a face față creșterilor semnificative ale prețurilor materialelor de construcție) în condițiile în care pandemia COVID 19 a determinat perturbarea lanțurilor de aprovizionare.

În cursul anului 2022, această situație a fost accentuată de conflictul militar din regiunea Mării Negre a afectat piața construcțiilor din întreaga Uniune Europeană, având în vedere că Ucraina este principalul furnizor și producător de oțel și materie primă pentru piața europeană a construcțiilor. Consecința imediată a fost o creștere semnificativă a prețurilor la materiale, determinând creșteri și de peste 40% la unele materiale utilizate în proiectele de infrastructură, cum sunt: mixturile asfaltice, bitumul, oțelul sau fierul-beton. Criza generată de contextul internațional a condus la creșteri ale prețului la carburanți, dar și creșteri semnificative ale prețului la gazele naturale și la energia electrică, determinând la rândul ei influențe majore asupra creșterii manoperei la proiectele de infrastructură, dar și la cele de furnizare bunuri, care se va reflecta în indicii de cost total în construcții cu impact semnificativ asupra implementării tuturor categoriilor de proiecte cu finanțare din fonduri externe nerambursabile. Pentru a veni în sprijinul beneficiarilor, a fost emisă OUG 64/2022 privind ajustarea prețurilor și a valorii devizelor generale în cadrul proiectelor finanțate din fonduri externe nerambursabile.

În cazul ambelor acte normative beneficiarii au fost sprijiniți prin încheierea de acte adiționale la contractele de finanțare astfel încât să poată fi diminuată presiunea financiară de la nivelul acestora și să permit continuarea implementării proiectelor.

- **Lipsa forței de muncă în domeniul construcțiilor**

POR vizează lucrări de reabilitări, modernizări, construcții. La finalul anului 2022 erau contractate prin POR peste 8027 proiecte, din care jumătate sunt proiecte ale APL/APC, ce determina o nevoie foarte mare de forță de muncă în construcții, cu efect asupra timpului de implementare a proiectelor. Astfel, lipsa forței de muncă în acest domeniu determina întârzieri față de calendarul asumat inițial. Una dintre soluțiile identificate a fost utilizarea de forță de muncă suplimentară din alte țări.

- **Lipsa de capacitate a beneficiarilor de a gestiona mai multe proiecte în același timp**

În condițiile în care există finanțări multiple pentru aceeași categorie de beneficiari, aceștia au posibilitatea de a alege între tipurile de finanțări acordate. Astfel, unii beneficiari renunță la proiecte din cauza cheltuielilor suplimentare mari generate de proiectele aflate în implementare în lipsa unui cash-flow, fie pentru că au fost identificate surse de finanțare în condiții mai avantajoase (rate de cofinanțare mai mici din partea beneficiarilor). În astfel

de cazuri, au existat întâlniri cu beneficiari pentru grăbirea procesului de rambursare a cheltuielilor.

b) Evaluarea progresului înregistrat în atingerea obiectivelor și dacă acesta este suficient pentru a asigura îndeplinirea acestora, indicând orice acțiuni de remediere întreprinse sau planificate, după caz.

Pentru atingerea indicatorilor au fost îndeplinite următoarele acțiuni:

- Acelelarea și finalizarea procesului de contractare astfel încât să existe timp suficient pentru implementarea proiectelor;
- Au fost realizate întâlniri cu beneficiarii care au proiecte cu valori mari pentru a grăbi implementarea proiectelor și generarea de cheltuieli (unele dintre măsurile identificate fiind lansarea procedurilor de achiziții cu clauza suspensivă - contractul de achiziții intră în vigoare doar dacă este semnat contractul de finanțare);
- Sunt monitorizate procedurile de achiziții, lucrările începute, și au loc discuțiile cu beneficiarii pentru urgentarea evaluării ofertelor depuse a creat posibilitatea accelerării implementării proiectelor.



Beneficiarii sunt sprijiniți în realizarea de acte adiționale pentru transferul economiilor din alte linii bugetare din cadrul contractului de finanțare către linia de cheltuieli care viza investiția de bază, precum și prin suplimentarea finanțării acordate în conformitate cu OUG 15/2021 și OUG 64/2022 ca măsură pentru a acoperi creșterea costurilor la materialele de construcții, și a le oferi posibilitatea de a finaliza implementarea proiectelor.

7. REZUMAT PENTRU CETĂȚENI

Vezi ANEXA 7 - *Rezumatul pentru cetățeni*

8. RAPORT PRIVIND IMPLEMENTAREA INSTRUMENTELOR FINANCIARE

I. Identification of the programme and priority or measure from which support from the ESI Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)	
1. Priority axes or measures supporting the financial instrument, including fund of funds, under the ESI Fund programme.	
1.1. Priority axis supporting the financial instrument under the ESI Fund programme	AP2 - Îmbunătățirea competitivității întreprinderilor mici și mijlocii
2. Name of ESI Fund(s) supporting the financial instrument under the priority axis or measure	ERDF
3. Thematic objective(s) referred to in the first paragraph of Article 9 of Regulation (EU) No 1303/2013 supported by the financial instrument	03 - Enhancing the competitiveness of small and medium-sized enterprises, the agricultural sector (for the EAFRD) and the fisheries

	<i>and aquaculture sector (for the EMFF)</i>
3.1. Amount of ESI Funds committed in funding agreements from the individual thematic objective chosen in field 3 (optional)	50,000,000.00
4. other ESI Fund programmes providing contribution to the financial instrument	
4.1. CCI number of each other ESI Fund programme providing contributions to the financial instrument	
30. Date of completion of the ex ante assessment	06-Apr-2016
31. Selection of bodies implementing financial instrument	
31.1. Has selection or designation process already been launched	Yes
II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of Regulation (EU) No 1303/2013)	
5. Name of the financial instrument	Fond de capital de risc
6. Official address/place of business of the financial instrument (name of the country and city)	Luxembourg, Luxemburg
7. Implementation arrangements	
7.1. Financial instruments set up at Union level, managed directly or indirectly by the Commission referred to in Article 38(1)(a) of Regulation (EU) No 1303/2013, supported from ESI Fund programme contributions	No
7.1.1. Name of the Union-level financial instrument	
7.2. Financial instrument set up at national, regional, transnational or cross-border level, managed by or under the responsibility of the managing authority referred to in Article 38(1)(b), supported from ESI Fund programme contributions under point (a), (b), (c) and d) of Article 38(4) of Regulation (EU) No 1303/2013	Entrustment of implementation tasks, through the direct award of a contract
7.3. Financial instrument combining financial contribution from MA with EIB financial products under European Fund for Strategic Investment in accordance with Article 39a, referred to in Article 38(1)(c)	
8. Type of the financial instrument	Fund of funds
10. Legal status of the financial instrument, pursuant to Article 38(6) and Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial instruments referred to in Article 38(1)(b) and (c) only): fiduciary account opened in the name of the implementing body and on behalf of the managing authority or separate block of finance within a financial institution	Separate block of finance
III. Identification of the body implementing the financial instrument, and the body implementing fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)	
11. Body implementing the financial instrument	
11.1. Type of implementing body pursuant to Article 38(4) and Article 39a(5) of Regulation (EU) No 1303/2013: existing or newly created legal entity dedicated to implementing financial instruments; the European Investment Bank; the European Investment Fund; international financial institution in which a Member State is a shareholder; a publicly-owned bank or	European Investment Fund

institution, established as a legal entity carrying out financial activities on a professional basis; a body governed by public or private law; managing authority undertaking implementation tasks directly (for loans or guarantees only)	
11.1.1. Name of the body implementing the financial instrument	Fondul European de Investitii
11.1.2. Official address/place of business (country and town name) of the body implementing the financial instrument	Luxembourg, Luxemburg
12. Procedure of selecting the body implementing the financial instrument: award of a public contract; other procedure	Designation of the EIB, EIF or international financial institutions
12.1. Description of the other procedure of selecting the body implementing the financial instrument	
13. Date of signature of the funding agreement with the body implementing the financial instrument	21-Jul-2017
IV. Total amount of programme contributions, by priority or measure, paid to the financial instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)	
14. Total amount of programme contributions committed in the funding agreement (in EUR)	58,820,000.00
14.1. out of which ESI Funds contributions (in EUR)	50,000,000.00
14.1.1. out of which ERDF (in EUR) (optional)	50,000,000.00
14.1.2. out of which Cohesion Fund (in EUR) (optional)	0.00
14.1.3. out of which ESF (in EUR) (optional)	0.00
14.1.4. out of which EAFRD (in EUR) (optional)	0.00
14.1.5. out of which EMFF (in EUR) (optional)	0.00
15. Total amount of programme contributions paid to the financial instrument (in EUR)	35,240,200.00
15.1. out of which amount of ESI Funds contributions (in EUR)	29,955,967.55
15.1.1. out of which ERDF (in EUR)	29,955,967.55
15.1.2. out of which Cohesion Fund (in EUR)	0.00
15.1.3. out of which ESF (in EUR)	0.00
15.1.4. out of which EAFRD (in EUR)	0.00
15.1.5. out of which EMFF (in EUR)	0.00
15.2. out of which total amount of national co-financing (in EUR)	5,284,232.67
15.2.1. out of which total amount of national public funding (in EUR)	5,284,232.67
15.2.2. out of which total amount of national private funding (in EUR)	0.00
16. Total amount of programme contributions paid to the financial instrument under Youth Employment Initiative (YEI) (in EUR)	0.00
17. Total amount of management costs and fees paid out of programme contributions (in EUR)	1,852,433.79
17.1. out of which base remuneration (in EUR)	1,626,413.29
17.2. out of which performance-based remuneration (in EUR)	226,020.50
21. Contributions of land and/or real estate in the financial instrument pursuant to Article 37(10) of	

Regulation (EU) No 1303/2013 (relevant for final report only) (in EUR)	
VI. The performance of the financial instrument, including progress in its set-up and in selection of bodies implementing the financial instrument (including the body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No 1303/2013)	
32. Information whether the financial instrument was still operational at the end of the reporting year	Yes
32.1. If the financial instrument was not operational at the end of the reporting year, date of the winding-up	
VII. Interest and other gains generated by support from the ESI Funds to the financial instrument, programme resources paid back to financial instrument from investments as referred to in Articles 43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No 1303/2013)	
35. Interest and other gains generated by payments from ESI Funds to the financial instrument (in EUR)	-50,917.73
37. Amounts of resources attributable to ESI Funds used in accordance with Article 44 and 43a	
37.1. out of which amounts paid for differentiated treatment of investors operating under the market economy principle, who provide counterpart resources to the support from the ESI Funds to the financial instrument or who co-invest at the level of final recipient (in EUR)	
37.2. out of which amounts paid for the reimbursement of management costs incurred and payment of management fees of the financial instrument (in EUR)	
37.3. out of which amounts to cover losses in the nominal amount of the ESI Funds contribution to the financial instrument resulting from negative interest, if such losses occur despite active treasury management by the bodies implementing financial instruments (in EUR)	
VIII. Progress in achieving the expected leverage effect of investments made by the financial instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 1303/2013)	
38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument (EUR)	
38.1. Total amount of other contributions, outside the ESI Funds committed in the funding agreement with the body implementing the financial instrument (in EUR)	8,820,000.00
38.1A. Contributions under EIB financial product committed in the funding agreement with the body implementing the financial instrument (only for the instruments under Article 38(1)(c)) (in EUR)	
38.2. Total amount of other contributions, outside the ESI Funds paid to the financial instrument (in EUR)	4,410,000.00
38.2.1. out of which public contributions (EUR)	4,410,000.00
38.2.2. out of which private contributions (EUR)	
38.2A. Contribution under EIB financial product paid to FI (only for the instruments under Article 38(1)(c)) (in EUR)	

II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument	Fond de capital de risc - Black Sea Fund
6. Official address/place of business of the financial instrument (name of the country and city)	
8. Type of the financial instrument	Fund of funds specific fund
8.2. Related Fund of Funds	Fond de capital de risc
8.1. Tailor-made or financial instruments complying with standard terms and conditions i.e. "off-the-shelf instruments"	
9. Type of products provided by financial instrument: loans, micro-loans, guarantees, equity, or quasi-equity investments, other financial product or other support combined within the financial instrument pursuant to Article 37(7) of Regulation (EU) No 1303/2013	
9.0.1. Loans (\geq EUR 25,000)	No
9.0.2. Micro-loans ($<$ EUR 25,000 and provided to micro-enterprises) according to SEC/2011/1134 final	No
9.0.3. Guarantees	No
9.0.4. Equity	Yes
9.0.5. Quasi-equity	Yes
9.0.6. Other financial products	No
9.0.7. Other support combined with a financial instrument	No
9.1. Description of the other financial product	
9.2. Other support combined within the financial instrument: grant, interest rate subsidy, guarantee fee subsidy pursuant to Article 37(7) of Regulation (EU) No 1303/2013	
10. Legal status of the financial instrument, pursuant to Article 38(6) and Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial instruments referred to in Article 38(1)(b) and (c) only): fiduciary account opened in the name of the implementing body and on behalf of the managing authority or separate block of finance within a financial institution	
III. Identification of the body implementing the financial instrument, and the body implementing fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)	
11. Body implementing the financial instrument	
11.1. Type of implementing body pursuant to Article 38(4) and Article 39a(5) of Regulation (EU) No 1303/2013: existing or newly created legal entity dedicated to implementing financial instruments; the European Investment Bank; the European Investment Fund; international financial institution in which a Member State is a shareholder; a publicly-owned bank or institution, established as a legal entity carrying out financial activities on a professional basis; a body governed by public or private law; managing authority undertaking implementation tasks directly (for loans or guarantees only)	Body governed by public or private law
11.1.1. Name of the body implementing the financial instrument	Black Sea Fund
11.1.2. Official address/place of business (country and town name) of the body implementing the financial instrument	Netherlands
12. Procedure of selecting the body implementing the financial instrument: award of a public contract; other procedure	Others
12.1. Description of the other procedure of selecting the body implementing the financial instrument	Open call for expression of interest according to EIF procedures
13. Date of signature of the funding agreement with the body implementing the financial instrument	21-Dec-2018

IV. Total amount of programme contributions, by priority or measure, paid to the financial instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)	
14. Total amount of programme contributions committed in the funding agreement (in EUR)	27,900,000.00
14.1. out of which ESI Funds contributions (in EUR)	23,716,422.98
14.1.1. out of which ERDF (in EUR) (optional)	23,716,422.98
14.1.2. out of which Cohesion Fund (in EUR) (optional)	0.00
14.1.3. out of which ESF (in EUR) (optional)	0.00
14.1.4. out of which EAFRD (in EUR) (optional)	0.00
14.1.5. out of which EMFF (in EUR) (optional)	0.00
15. Total amount of programme contributions paid to the financial instrument (in EUR)	12,445,062.03
15.1. out of which amount of ESI Funds contributions (in EUR)	10,578,937.46
15.1.1. out of which ERDF (in EUR)	10,578,937.46
15.1.2. out of which Cohesion Fund (in EUR)	0.00
15.1.3. out of which ESF (in EUR)	0.00
15.1.4. out of which EAFRD (in EUR)	0.00
15.1.5. out of which EMFF (in EUR)	0.00
15.2. out of which total amount of national co-financing (in EUR)	1,866,124.57
15.2.1. out of which total amount of national public funding (in EUR)	1,866,124.57
15.2.2. out of which total amount of national private funding (in EUR)	
16. Total amount of programme contributions paid to the financial instrument under Youth Employment Initiative (YEI) (in EUR)	0.00
17. Total amount of management costs and fees paid out of programme contributions (in EUR)	2,197,198
17.1. out of which base remuneration (in EUR)	1,852,637
17.2. out of which performance-based remuneration (in EUR)	344,561
18. Capitalised management costs or fees pursuant to Article 42(2) of Regulation (EU) No 1303/2013 (relevant only for final report) (in EUR)	
19. Capitalised interest rate subsidies or guarantee fee subsidies pursuant to Article 42(1)(c) of Regulation (EU) No 1303/2013 (relevant to final report only) (in EUR)	
20. Amount of programme contributions for follow-on investments in final recipients pursuant to Article 42(3) of Regulation (EU) No 1303/2013 (relevant for final report only) (in EUR)	
21. Contributions of land and/or real estate in the financial instrument pursuant to Article 37(10) of Regulation (EU) No 1303/2013 (relevant for final report only) (in EUR)	
V. Total amount of support paid to final recipients, or to the benefit of final recipients, or committed in guarantee contracts by the financial instrument for investments in final recipients, by ESI Funds programme and priority or measure (Article 46(2)(e) of Regulation (EU) No 1303/2013)	
22. Name of financial product offered by the financial instrument	Fond de capital de risc
22.1. Type of financial product offered by the financial instrument	Equity
24. Total amount of programme contributions committed in this loan, guarantee, equity, quasi-equity or other financial product contracts with final recipients (in EUR)	9,584,615

24.1. out of which total amount of ESI Funds contributions (in EUR)	8,147,411.91
25. Total amount of programme contributions paid to final recipients through this loan, micro-loans, equity or other products, or, in the case of guarantee, committed for loans paid to final recipients, by product (in EUR)	9,584,615
25.1. out of which total amount of ESI Funds contributions (in EUR)	8,147,411.91
25.1.1. out of which ERDF (in EUR)	8,147,411.91
25.1.2. out of which Cohesion Fund (in EUR)	0.00
25.1.3. out of which ESF (in EUR)	0.00
25.1.4. out of which EAFRD (in EUR)	0.00
25.1.5. out of which EMFF (in EUR)	0.00
25.2. out of which total amount of national public co-financing (in EUR)	1,437,203.46
25.3. out of which total amount of national private co-financing (in EUR)	
27. Number of loan/guarantee/equity or quasi-equity/other financial product contracts signed with final recipients, by product	3
28. Number of loan/guarantee/equity or quasi-equity/other financial product investments made in final recipients, by product	3
29. Number of financial recipients supported by the financial product	3
29.1. out of which large enterprises	0
29.2. out of which SMEs	3
29.2.1. out of which microenterprises	0
29.3. out of which individuals/natural persons	0
29.4. out of which other type of final recipients supported	0
29.4.1. description of other type of final recipients supported	
38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument (EUR)	
38.3. Total amount of other contributions, outside the ESI Funds mobilised at the level of final recipients (in EUR)	5,078,349
38.3.1. out of which public contributions (EUR)	
38.3.2. out of which private contributions (EUR)	5,078,349
38.3A. Contribution under EIB financial product mobilised at the level of final recipient (only for the instruments under Article 38(1)(c)) (in EUR)	
39. Expected and achieved leverage effect, by reference to the funding agreement	
39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity investment/other financial product, by reference to the funding agreement, by product	1.70
39.2. Achieved leverage effect at the end of reporting year for loan/guarantee/equity or quasi-equity investment/other financial product, by product	1.31
39.3. Investment mobilised through ESIF financial instruments for loan/guarantee/equity and quasi-equity investment, by product (Optional)	
40. Value of investments and participations in equity (in EUR)	9,726,728.62
VI. The performance of the financial instrument, including progress in its set-up and in selection of bodies implementing the financial instrument (including the body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No 1303/2013)	
32. Information whether the financial instrument was still operational at the end of the reporting year	Yes

32.1. If the financial instrument was not operational at the end of the reporting year, date of the winding-up	
VII. Interest and other gains generated by support from the ESI Funds to the financial instrument, programme resources paid back to financial instrument from investments as referred to in Articles 43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No 1303/2013)	
35. Interest and other gains generated by payments from ESI Funds to the financial instrument (in EUR)	0.00
36. Amounts repaid to the financial instrument attributable to support from ESI Funds by the end of the reporting year (in EUR)	0.00
36.1. out of which capital repayments (in EUR)	0.00
36.2. out of which gains, other earnings and yields (in EUR)	0.00
37. Amounts of resources attributable to ESI Funds used in accordance with Article 44 and 43a	0.00
37.1. out of which amounts paid for differentiated treatment of investors operating under the market economy principle, who provide counterpart resources to the support from the ESI Funds to the financial instrument or who co-invest at the level of final recipient (in EUR)	0.00
37.2. out of which amounts paid for the reimbursement of management costs incurred and payment of management fees of the financial instrument (in EUR)	0.00
37.3. out of which amounts to cover losses in the nominal amount of the ESI Funds contribution to the financial instrument resulting from negative interest, if such losses occur despite active treasury management by the bodies implementing financial instruments (in EUR)	0.00
VIII. Progress in achieving the expected leverage effect of investments made by the financial instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 1303/2013)	
38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument (EUR)	
38.1. Total amount of other contributions, outside the ESI Funds committed in the funding agreement with the body implementing the financial instrument (in EUR)	14,782,642.26
38.1A. Contributions under EIB financial product committed in the funding agreement with the body implementing the financial instrument (only for the instruments under Article 38(1)(c)) (in EUR)	
38.2. Total amount of other contributions, outside the ESI Funds paid to the financial instrument (in EUR)	
38.2.1. out of which public contributions (EUR)	
38.2.2. out of which private contributions (EUR)	
38.2A. Contribution under EIB financial product paid to FI (only for the instruments under Article 38(1)(c)) (in EUR)	
IX. Contribution of the financial instrument to the achievement of the indicators of the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No 1303/2013)	
41. Output indicator (code number and name) to which the financial instrument contributes	CO03 - Productive investment: Number of enterprises receiving financial support other than grants
41.1. Target value of the output indicator	10.00

41.2. Value achieved by the financial instrument in relation to the target value of the output indicator	3.00
41. Output indicator (code number and name) to which the financial instrument contributes	CO07 - Productive investment: Private investment matching public support to enterprises (non-grants)
41.1. Target value of the output indicator	18,900,000.00
41.2. Value achieved by the financial instrument in relation to the target value of the output indicator	5,078,349

II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of Regulation (EU) No 1303/2013)	
5. Name of the financial instrument	Fond de capital de risc - Morphosis
6. Official address/place of business of the financial instrument (name of the country and city)	
8. Type of the financial instrument	Fund of funds specific fund
8.2. Related Fund of Funds	Fond de capital de risc
8.1. Tailor-made or financial instruments complying with standard terms and conditions i.e. "off-the-shelf instruments"	
9. Type of products provided by financial instrument: loans, micro-loans, guarantees, equity, or quasi-equity investments, other financial product or other support combined within the financial instrument pursuant to Article 37(7) of Regulation (EU) No 1303/2013	
9.0.1. Loans (\geq EUR 25,000)	No
9.0.2. Micro-loans ($<$ EUR 25,000 and provided to micro-enterprises) according to SEC/2011/1134 final	No
9.0.3. Guarantees	No
9.0.4. Equity	Yes
9.0.5. Quasi-equity	Yes
9.0.6. Other financial products	No
9.0.7. Other support combined with a financial instrument	No
9.1. Description of the other financial product	
9.2. Other support combined within the financial instrument: grant, interest rate subsidy, guarantee fee subsidy pursuant to Article 37(7) of Regulation (EU) No 1303/2013	
10. Legal status of the financial instrument, pursuant to Article 38(6) and Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial instruments referred to in Article 38(1)(b) and (c) only): fiduciary account opened in the name of the implementing body and on behalf of the managing authority or separate block of finance within a financial institution	
III. Identification of the body implementing the financial instrument, and the body implementing fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)	
11. Body implementing the financial instrument	
11.1. Type of implementing body pursuant to Article 38(4) and Article 39a(5) of Regulation (EU) No 1303/2013: existing or newly created legal entity dedicated to implementing financial instruments; the European Investment Bank; the European Investment Fund; international financial institution in which a Member State is a shareholder; a publicly-owned bank or	Body governed by public or private law

institution, established as a legal entity carrying out financial activities on a professional basis; a body governed by public or private law; managing authority undertaking implementation tasks directly (for loans or guarantees only)	
11.1.1. Name of the body implementing the financial instrument	Morphosis Capital Fund
11.1.2. Official address/place of business (country and town name) of the body implementing the financial instrument	Netherlands
12. Procedure of selecting the body implementing the financial instrument: award of a public contract; other procedure	Others
12.1. Description of the other procedure of selecting the body implementing the financial instrument	Open call for expression of interest according to EIF procedures
13. Date of signature of the funding agreement with the body implementing the financial instrument	28-Dec-2018
IV. Total amount of programme contributions, by priority or measure, paid to the financial instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)	
14. Total amount of programme contributions committed in the funding agreement (in EUR)	27,900,000.00
14.1. out of which ESI Funds contributions (in EUR)	23,716,422.98
14.1.1. out of which ERDF (in EUR) (optional)	23,716,422.98
14.1.2. out of which Cohesion Fund (in EUR) (optional)	0.00
14.1.3. out of which ESF (in EUR) (optional)	0.00
14.1.4. out of which EAFRD (in EUR) (optional)	0.00
14.1.5. out of which EMFF (in EUR) (optional)	0.00
15. Total amount of programme contributions paid to the financial instrument (in EUR)	22,795,023.85
15.1. out of which amount of ESI Funds contributions (in EUR)	19,376,932.89
15.1.1. out of which ERDF (in EUR)	19,376,932.89
15.1.2. out of which Cohesion Fund (in EUR)	0.00
15.1.3. out of which ESF (in EUR)	0.00
15.1.4. out of which EAFRD (in EUR)	0.00
15.1.5. out of which EMFF (in EUR)	0.00
15.2. out of which total amount of national co-financing (in EUR)	3,418,090.96
15.2.1. out of which total amount of national public funding (in EUR)	3,418,090.96
15.2.2. out of which total amount of national private funding (in EUR)	
16. Total amount of programme contributions paid to the financial instrument under Youth Employment Initiative (YEI) (in EUR)	
17. Total amount of management costs and fees paid out of programme contributions (in EUR)	2,821,571
17.1. out of which base remuneration (in EUR)	2,147,661
17.2. out of which performance-based remuneration (in EUR)	673,910
18. Capitalised management costs or fees pursuant to Article 42(2) of Regulation (EU) No 1303/2013 (relevant only for final report) (in EUR)	
19. Capitalised interest rate subsidies or guarantee fee subsidies pursuant to Article 42(1)(c) of Regulation (EU) No 1303/2013 (relevant to final report only) (in EUR)	
20. Amount of programme contributions for follow-on investments in final recipients pursuant to Article 42(3) of Regulation (EU) No 1303/2013 (relevant for final report only) (in EUR)	

21. Contributions of land and/or real estate in the financial instrument pursuant to Article 37(10) of Regulation (EU) No 1303/2013 (relevant for final report only) (in EUR)	
V. Total amount of support paid to final recipients, or to the benefit of final recipients, or committed in guarantee contracts by the financial instrument for investments in final recipients, by ESI Funds programme and priority or measure (Article 46(2)(e) of Regulation (EU) No 1303/2013)	
22. Name of financial product offered by the financial instrument	Fond de capital de risc
22.1. Type of financial product offered by the financial instrument	Equity
24. Total amount of programme contributions committed in this loan, guarantee, equity, quasi-equity or other financial product contracts with final recipients (in EUR)	19,260,190
24.1. out of which total amount of ESI Funds contributions (in EUR)	16,372,143.67
25. Total amount of programme contributions paid to final recipients through this loan, micro-loans, equity or other products, or, in the case of guarantee, committed for loans paid to final recipients, by product (in EUR)	19,260,190
25.1. out of which total amount of ESI Funds contributions (in EUR)	16,372,143.67
25.1.1. out of which ERDF (in EUR)	16,372,143.67
25.1.2. out of which Cohesion Fund (in EUR)	0.00
25.1.3. out of which ESF (in EUR)	0.00
25.1.4. out of which EAFRD (in EUR)	0.00
25.1.5. out of which EMFF (in EUR)	0.00
25.2. out of which total amount of national public co-financing (in EUR)	2,888,046.14
25.3. out of which total amount of national private co-financing (in EUR)	
27. Number of loan/guarantee/equity or quasi-equity/other financial product contracts signed with final recipients, by product	6
28. Number of loan/guarantee/equity or quasi-equity/other financial product investments made in final recipients, by product	6
29. Number of financial recipients supported by the financial product	6
29.1. out of which large enterprises	0
29.2. out of which SMEs	6
29.2.1. out of which microenterprises	2
29.3. out of which individuals/natural persons	0
29.4. out of which other type of final recipients supported	0
29.4.1. description of other type of final recipients supported	
38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument (EUR)	
38.3. Total amount of other contributions, outside the ESI Funds mobilised at the level of final recipients (in EUR)	15,011,730
38.3.1. out of which public contributions (EUR)	
38.3.2. out of which private contributions (EUR)	15,011,730
38.3A. Contribution under EIB financial product mobilised at the level of final recipient (only for the instruments under Article 38(1)(c)) (in EUR)	
39. Expected and achieved leverage effect, by reference to the funding agreement	
39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity investment/other financial product, by reference to the funding agreement, by product	1.70

39.2. Achieved leverage effect at the end of reporting year for loan/guarantee/equity or quasi-equity investment/other financial product, by product	1.62
39.3. Investment mobilised through ESIF financial instruments for loan/guarantee/equity and quasi-equity investment, by product (Optional)	
40. Value of investments and participations in equity (in EUR)	27,163,181.27
VI. The performance of the financial instrument, including progress in its set-up and in selection of bodies implementing the financial instrument (including the body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No 1303/2013)	
32. Information whether the financial instrument was still operational at the end of the reporting year	Yes
32.1. If the financial instrument was not operational at the end of the reporting year, date of the winding-up	
VII. Interest and other gains generated by support from the ESI Funds to the financial instrument, programme resources paid back to financial instrument from investments as referred to in Articles 43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No 1303/2013)	
35. Interest and other gains generated by payments from ESI Funds to the financial instrument (in EUR)	114
36. Amounts repaid to the financial instrument attributable to support from ESI Funds by the end of the reporting year (in EUR)	
36.1. out of which capital repayments (in EUR)	
36.2. out of which gains, other earnings and yields (in EUR)	
37. Amounts of resources attributable to ESI Funds used in accordance with Article 44 and 43a	
37.1. out of which amounts paid for differentiated treatment of investors operating under the market economy principle, who provide counterpart resources to the support from the ESI Funds to the financial instrument or who co-invest at the level of final recipient (in EUR)	
37.2. out of which amounts paid for the reimbursement of management costs incurred and payment of management fees of the financial instrument (in EUR)	
37.3. out of which amounts to cover losses in the nominal amount of the ESI Funds contribution to the financial instrument resulting from negative interest, if such losses occur despite active treasury management by the bodies implementing financial instruments (in EUR)	
VIII. Progress in achieving the expected leverage effect of investments made by the financial instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 1303/2013)	
38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument (EUR)	
38.1. Total amount of other contributions, outside the ESI Funds committed in the funding agreement with the body implementing the financial instrument (in EUR)	21,745,749.98
38.1A. Contributions under EIB financial product committed in the funding agreement with the body implementing the financial instrument (only for the instruments under Article 38(1)(c)) (in EUR)	
38.2. Total amount of other contributions, outside the ESI Funds paid to the financial instrument (in EUR)	

38.2.1. out of which public contributions (EUR)	
38.2.2. out of which private contributions (EUR)	
38.2A. Contribution under EIB financial product paid to FI (only for the instruments under Article 38(1)(c)) (in EUR)	
IX. Contribution of the financial instrument to the achievement of the indicators of the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No 1303/2013)	
41. Output indicator (code number and name) to which the financial instrument contributes	CO03 - Productive investment: Number of enterprises receiving financial support other than grants
41.1. Target value of the output indicator	10.00
41.2. Value achieved by the financial instrument in relation to the target value of the output indicator	6.00
41. Output indicator (code number and name) to which the financial instrument contributes	CO07 - Productive investment: Private investment matching public support to enterprises (non-grants)
41.1. Target value of the output indicator	18,900,000.00
41.2. Value achieved by the financial instrument in relation to the target value of the output indicator	15,011,730

I. Identification of the programme and priority or measure from which support from the ESI Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)	
1. Priority axes or measures supporting the financial instrument, including fund of funds, under the ESI Fund programme.	
1.1. Priority axis supporting the financial instrument under the ESI Fund programme	AP15 - Inițiativa pentru IMM-uri
2. Name of ESI Fund(s) supporting the financial instrument under the priority axis or measure	ERDF
3. Thematic objective(s) referred to in the first paragraph of Article 9 of Regulation (EU) No 1303/2013 supported by the financial instrument	03 - Enhancing the competitiveness of small and medium-sized enterprises, the agricultural sector (for the EAFRD) and the fisheries and aquaculture sector (for the EMFF)
3.1. Amount of ESI Funds committed in funding agreements from the individual thematic objective chosen in field 3 (optional)	250,000,000.00
4. other ESI Fund programmes providing contribution to the financial instrument	
4.1. CCI number of each other ESI Fund programme providing contributions to the financial instrument	
30. Date of completion of the ex ante assessment	06-Apr-2016
31. Selection of bodies implementing financial instrument	
31.1. Has selection or designation process already been launched	Yes

II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of Regulation (EU) No 1303/2013)	
5. Name of the financial instrument	Instrument de garantie neplafonata
6. Official address/place of business of the financial instrument (name of the country and city)	Luxembourg, Luxembourg
7. Implementation arrangements	
7.1. Financial instruments set up at Union level, managed directly or indirectly by the Commission referred to in Article 38(1)(a) of Regulation (EU) No 1303/2013, supported from ESI Fund programme contributions	Yes
7.1.1. Name of the Union-level financial instrument	Initiativa pentru IMM-uri
7.2. Financial instrument set up at national, regional, transnational or cross-border level, managed by or under the responsibility of the managing authority referred to in Article 38(1)(b), supported from ESI Fund programme contributions under point (a), (b), (c) and d) of Article 38(4) of Regulation (EU) No 1303/2013	
7.3. Financial instrument combining financial contribution from MA with EIB financial products under European Fund for Strategic Investment in accordance with Article 39a, referred to in Article 38(1)(c)	
8. Type of the financial instrument	Specific fund
8.1. Tailor-made or financial instruments complying with standard terms and conditions i.e. "off-the-shelf instruments"	
9. Type of products provided by financial instrument: loans, micro-loans, guarantees, equity, or quasi-equity investments, other financial product or other support combined within the financial instrument pursuant to Article 37(7) of Regulation (EU) No 1303/2013	
9.0.1. Loans (\geq EUR 25,000)	No
9.0.2. Micro-loans ($<$ EUR 25,000 and provided to micro-enterprises) according to SEC/2011/1134 final	No
9.0.3. Guarantees	Yes
9.0.4. Equity	No
9.0.5. Quasi-equity	No
9.0.6. Other financial products	No
9.0.7. Other support combined with a financial instrument	No
9.1. Description of the other financial product	
9.2. Other support combined within the financial instrument: grant, interest rate subsidy, guarantee fee subsidy pursuant to Article 37(7) of Regulation (EU) No 1303/2013	
10. Legal status of the financial instrument, pursuant to Article 38(6) and Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial instruments referred to in Article 38(1)(b) and (c) only): fiduciary account opened in the name of the implementing body and on behalf of the managing authority or separate block of finance within a financial institution	Separate block of finance
III. Identification of the body implementing the financial instrument, and the body implementing fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)	
11. Body implementing the financial instrument	

11.1. Type of implementing body pursuant to Article 38(4) and Article 39a(5) of Regulation (EU) No 1303/2013: existing or newly created legal entity dedicated to implementing financial instruments; the European Investment Bank; the European Investment Fund; international financial institution in which a Member State is a shareholder; a publicly-owned bank or institution, established as a legal entity carrying out financial activities on a professional basis; a body governed by public or private law; managing authority undertaking implementation tasks directly (for loans or guarantees only)	European Investment Fund
11.1.1. Name of the body implementing the financial instrument	EIF
11.1.2. Official address/place of business (country and town name) of the body implementing the financial instrument	Luxembourg, Luxemburg
12. Procedure of selecting the body implementing the financial instrument: award of a public contract; other procedure	Designation of the EIB, EIF or international financial institutions
12.1. Description of the other procedure of selecting the body implementing the financial instrument	
13. Date of signature of the funding agreement with the body implementing the financial instrument	20-Oct-2017
IV. Total amount of programme contributions, by priority or measure, paid to the financial instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)	
14. Total amount of programme contributions committed in the funding agreement (in EUR)	250,000,000.00
14.1. out of which ESI Funds contributions (in EUR)	250,000,000.00
14.1.1. out of which ERDF (in EUR) (optional)	250,000,000.00
14.1.2. out of which Cohesion Fund (in EUR) (optional)	
14.1.3. out of which ESF (in EUR) (optional)	
14.1.4. out of which EAFRD (in EUR) (optional)	
14.1.5. out of which EMFF (in EUR) (optional)	
15. Total amount of programme contributions paid to the financial instrument (in EUR)	250,000,000.00
15.1. out of which amount of ESI Funds contributions (in EUR)	250,000,000.00
15.1.1. out of which ERDF (in EUR)	250,000,000.00
15.1.2. out of which Cohesion Fund (in EUR)	0.00
15.1.3. out of which ESF (in EUR)	0.00
15.1.4. out of which EAFRD (in EUR)	0.00
15.1.5. out of which EMFF (in EUR)	0.00
15.2. out of which total amount of national co-financing (in EUR)	0.00
15.2.1. out of which total amount of national public funding (in EUR)	0.00
15.2.2. out of which total amount of national private funding (in EUR)	0.00
16. Total amount of programme contributions paid to the financial instrument under Youth Employment Initiative (YEI) (in EUR)	0.00

17. Total amount of management costs and fees paid out of programme contributions (in EUR)	13,403,205
17.1. out of which base remuneration (in EUR)	10,000,000.00
17.2. out of which performance-based remuneration (in EUR)	3,403,205
18. Capitalised management costs or fees pursuant to Article 42(2) of Regulation (EU) No 1303/2013 (relevant only for final report) (in EUR)	
19. Capitalised interest rate subsidies or guarantee fee subsidies pursuant to Article 42(1)(c) of Regulation (EU) No 1303/2013 (relevant to final report only) (in EUR)	
20. Amount of programme contributions for follow-on investments in final recipients pursuant to Article 42(3) of Regulation (EU) No 1303/2013 (relevant for final report only) (in EUR)	
21. Contributions of land and/or real estate in the financial instrument pursuant to Article 37(10) of Regulation (EU) No 1303/2013 (relevant for final report only) (in EUR)	
V. Total amount of support paid to final recipients, or to the benefit of final recipients, or committed in guarantee contracts by the financial instrument for investments in final recipients, by ESI Funds programme and priority or measure (Article 46(2)(e) of Regulation (EU) No 1303/2013)	
22. Name of financial product offered by the financial instrument	Initiativa pentru IMM-uri
22.1. Type of financial product offered by the financial instrument	Guarantee
24. Total amount of programme contributions committed in this loan, guarantee, equity, quasi-equity or other financial product contracts with final recipients (in EUR)	231,250,000.00
24.1. out of which total amount of ESI Funds contributions (in EUR)	231,250,000.00
25. Total amount of programme contributions paid to final recipients through this loan, micro-loans, equity or other products, or, in the case of guarantee, committed for loans paid to final recipients, by product (in EUR)	239,110,934.00
25.1. out of which total amount of ESI Funds contributions (in EUR)	239,110,934.00
25.1.1. out of which ERDF (in EUR)	239,110,934.00
25.1.2. out of which Cohesion Fund (in EUR)	0.00
25.1.3. out of which ESF (in EUR)	0.00
25.1.4. out of which EAFRD (in EUR)	0.00
25.1.5. out of which EMFF (in EUR)	0.00
25.2. out of which total amount of national public co-financing (in EUR)	0.00
25.3. out of which total amount of national private co-financing (in EUR)	
26. Total value of loans actually paid to final recipients in relation to the guarantee contracts signed (EUR)	1,121,695,657
26.1. Total value of new debt finance created by the SME Initiative (CPR Art. 39 (10) b)	
27. Number of loan/guarantee/equity or quasi-equity/other financial product contracts signed with final recipients, by product	4,959

28. Number of loan/guarantee/equity or quasi-equity/other financial product investments made in final recipients, by product	4,959
29. Number of financial recipients supported by the financial product	3,626
29.1. out of which large enterprises	5
29.2. out of which SMEs	2,235
29.2.1. out of which microenterprises	1,386
29.3. out of which individuals/natural persons	0
29.4. out of which other type of final recipients supported	0
29.4.1. description of other type of final recipients supported	
33. Total number of disbursed loans defaulted or total number of guarantees provided and called due to the loan default	
34. Total amount of disbursed loans defaulted (in EUR) or total amount committed for guarantees provided and called due to loan default (in EUR)	
39. Expected and achieved leverage effect, by reference to the funding agreement	
39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity investment/other financial product, by reference to the funding agreement, by product	4.00
39.2. Achieved leverage effect at the end of reporting year for loan/guarantee/equity or quasi-equity investment/other financial product, by product	3.83
39.3. Investment mobilised through ESIF financial instruments for loan/guarantee/equity and quasi-equity investment, by product (Optional)	
VI. The performance of the financial instrument, including progress in its set-up and in selection of bodies implementing the financial instrument (including the body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No 1303/2013)	
32. Information whether the financial instrument was still operational at the end of the reporting year	Yes
32.1. If the financial instrument was not operational at the end of the reporting year, date of the winding-up	
VII. Interest and other gains generated by support from the ESI Funds to the financial instrument, programme resources paid back to financial instrument from investments as referred to in Articles 43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No 1303/2013)	
35. Interest and other gains generated by payments from ESI Funds to the financial instrument (in EUR)	9,702,166.35
36. Amounts repaid to the financial instrument attributable to support from ESI Funds by the end of the reporting year (in EUR)	
36.1. out of which capital repayments (in EUR)	
36.2. out of which gains, other earnings and yields (in EUR)	
37. Amounts of resources attributable to ESI Funds used in accordance with Article 44 and 43a	0.00
37.1. out of which amounts paid for differentiated treatment of investors operating under the market economy principle, who provide counterpart resources to the support from the ESI Funds to the financial instrument or who co-invest at the level of final recipient (in EUR)	0.00

37.2. out of which amounts paid for the reimbursement of management costs incurred and payment of management fees of the financial instrument (in EUR)	0.00
37.3. out of which amounts to cover losses in the nominal amount of the ESI Funds contribution to the financial instrument resulting from negative interest, if such losses occur despite active treasury management by the bodies implementing financial instruments (in EUR)	0.00
VIII. Progress in achieving the expected leverage effect of investments made by the financial instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 1303/2013)	
38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument (EUR)	
38.1. Total amount of other contributions, outside the ESI Funds committed in the funding agreement with the body implementing the financial instrument (in EUR)	598,416,269.00
38.1A. Contributions under EIB financial product committed in the funding agreement with the body implementing the financial instrument (only for the instruments under Article 38(1)(c)) (in EUR)	493,437,660.00
38.2. Total amount of other contributions, outside the ESI Funds paid to the financial instrument (in EUR)	598,416,268.00
38.2.1. out of which public contributions (EUR)	495,514,020.00
38.2.2. out of which private contributions (EUR)	102,902,248.00
38.2A. Contribution under EIB financial product paid to FI (only for the instruments under Article 38(1)(c)) (in EUR)	
IX. Contribution of the financial instrument to the achievement of the indicators of the priority or measure concerned (Article 46(2)(j) of Regulation (EU) No 1303/2013)	
41. Output indicator (code number and name) to which the financial instrument contributes	1S74 - Nivel minim al efectului de levier (corespunzător unei rate de garantare de 60%)
41.1. Target value of the output indicator	4.00
41.2. Value achieved by the financial instrument in relation to the target value of the output indicator	4.00
41. Output indicator (code number and name) to which the financial instrument contributes	CO07 - Productive investment: Private investment matching public support to enterprises (non-grants)
41.1. Target value of the output indicator	1,000,000,000.00
41.2. Value achieved by the financial instrument in relation to the target value of the output indicator	1,121,695,657
41. Output indicator (code number and name) to which the financial instrument contributes	CO01 - Productive investment: Number of enterprises receiving support
41.1. Target value of the output indicator	6,250.00
41.2. Value achieved by the financial instrument in relation to the target value of the output indicator	3,626
41. Output indicator (code number and name) to which the financial instrument contributes	CO03 - Productive investment: Number of enterprises receiving financial support other than grants
41.1. Target value of the output indicator	6,250.00
41.2. Value achieved by the financial instrument in relation to the target value of the output indicator	3,626

9. ACȚIUNILE DESFĂȘURATE PENTRU ÎNDEPLINIREA CONDIȚIONALITĂȚILOR EX ANTE

Nu este cazul.

10. PROGRESLE ÎNREGISTRATE ÎN PREGĂTIREA ȘI IMPLEMENTAREA PROIECTELOR MAJORE ȘI A PLANURILOR DE ACȚIUNE COMUNE

10.1. Proiecte majore

Vezi ANEXA 6 - *Proiecte majore*

Probleme semnificative întâmpinate în implementarea proiectelor majore și măsurile luate pentru depășirea acestora

În cadrul proiectului major „*Cresterea gradului de acoperire și incluziune a sistemului de înregistrare a proprietăților în zonele rurale din România*” a fost realizată activitatea de înregistrare sistematică pentru 66 de UAT-uri, din care 49 integral și 17 parțial;

Sunt încheiate contracte pentru înregistrare sistematică în 491 UAT-uri. Pentru 92 UAT-uri se preconizează lansarea procedurilor în perioada imediat următoare.

Prețul/ha pentru înregistrarea sistematică a fost mărit, în vederea apropierii acestuia de media prețurilor unitare rezultate din consultarea de piață efectuată de Beneficiar. În acest scop, cu acordul reprezentanților CE, proiectul major a fost modificat, în sensul renunțării la anumite activități neesențiale pentru atingerea indicatorilor și obiectivului general (scopului proiectului) și alocării fondurilor astfel disponibilizate, precum și a celor reprezentând economii, costuri operaționale sau neprevăzute, către activitatea principală, cea de Înregistrare sistematică a imobilelor din zonele rurale selectate din România.

Alte măsuri luate anterior pentru susținerea implementării:

- au fost realizate mai multe acte adiționale având ca obiect principal utilizarea economiilor obținute în urma finalizării procedurii de achiziție echipamente IT, precum și realocarea altor fonduri disponibile pentru suplimentarea valorii aferente viitoarei proceduri de atribuire (UAT-uri neofertate, sau pentru care au fost reziliate contractele de servicii);

- Au avut loc întâlniri între reprezentanții ANCPI și MDLPA, prin AMPOR, pentru discutarea măsurilor necesare pentru eficientizarea implementării;

- Vizite de monitorizare OI;

Cele trei proiecte majore de construcție a Spitalelor Regionale de Urgență înregistrează următoarele probleme:

- Proiectele sunt întârziate, Beneficiarul sesizând următoarele probleme:
 - o Ca urmare a analizei de opțiuni a Guvernului României privind utilizarea FIDIC Red Book realizată la nivelul Studiului de fezabilitate aprobat în anul 2019 și care a stat la baza emiterii HG nr. 786/2019 pentru aprobarea indicatorilor tehnico-economici ai obiectivelor investiției Spitale Regionale de Urgență, în urma căreia s-a decis utilizarea unui model tradițional de achiziții, care include cel puțin 5 proceduri de atribuire (1 - Proiectare, 2 - Verificare Proiect tehnic, 3 - Supervizare lucrări, 4 - Lucrări, 5 - Echipamente medicale și dotări).
 - o Această abordare s-a reflectat și în Planul de achiziții din cadrul cererii de finanțare, parte a contractului de finanțare pentru construirea spitalelor regionale.
 - o Pandemia de COVID a îngreunat foarte mult achizițiile deoarece a ocupat aproape total serviciul de achiziții din cadrul Ministerului Sănătății. În plus, ca urmare a solicitărilor de prelungire a termenelor, primite din partea operatorilor economici interesați, solicitări datorate pandemiei CoVID 19, a avut loc întârzierea finalizării procedurilor de achiziție a serviciilor de proiectare în termenele estimate, acestea fiind amânate.
 - o Mai mult, capacitatea administrativă a Ministerului Sănătății a fost dedicată intensiv pentru activități specifice combaterii efectelor pandemiei. Astfel, activitatea de achiziții și activitatea personalului cu atribuții specifice de achiziții au fost dedicate achizițiilor de produse sanitare și altor asemenea activități.
 - o La inițiativa Direcției Monitorizare Implementare Spitale Regionale din cadrul Ministerului Sănătății a fost aprobată OUG nr. 76/ 2022 privind înființarea, organizarea și funcționarea Agenției Naționale pentru Dezvoltarea Infrastructurii în Sănătate și HG nr. 857/2022 privind organizarea și funcționarea Agenției Naționale pentru Dezvoltarea Infrastructurii în Sănătate, prin preluarea inclusiv a activității structurii și a personalului DMISR din cadrul Ministerului Sănătății, având drept rol principal dezvoltarea infrastructurii de sănătate. AMPOR a propus încheierea unui acord între ANDIS și Ministerul Sănătății, primul urmând să fie unitate de implementare, iar Ministerul Sănătății urmând să fie, în continuare, semnatarul oficial, pentru ca ANDIS să poată prelua procedurile de atribuire ca efect al subrogării în drepturile și obligațiile Ministerului Sănătății rezultate din actele juridice încheiate pentru spitalele regionale.
- Prin deciziile CE din cursul lunii martie 2023 s-a aprobat prelungirea perioadei pentru încheierea primului contract de lucrări în cadrul celor 3 proiecte majore până în anul 2025.



10.2. Planuri de acțiune comune

Nu se aplică.